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Choose: Not Started, 
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Complete, Deferred

Describe in detail agency responses to status (e.g. ongoing 
actions, dependencies, partial milestones).

A

Budget 
Formulation 

and Planning 
(A-D)

Develop an integrated and automated approach for 

leveraging Budget Execution data in budget formulation.  
9/30/2021 In Progress

OCIO Budget Execution and Formulation teams are discussing an annual 
process that will better integrate  data from the Budget Execution Spend 

Plan, Budget Formulation, and the CPIC Control phase to support overall 
IT budget management. The proposed solution will include reporting for 

OCIO leadership and Governance Boards. 

D
CIO reviews and approves major IT investment portion of 
budget request

8/31/2021 In Progress

IT Resource Statement is no longer required by OMB. New Acting CIO  

reviewed the composition of the BY22 IT Portfolio. We are beginning to 
address the BY23 IT portfolio. The manner of CIO review and approval 

will be determined and documented. 

N

Organization 
and Workforce

(M, N, and P)

The OCIO is working with OCHCO on inclusion of CIO 

evaluation of performance elements for specific staff with 
IT 2210 responsibilities as well as Program area senior IT 

lead’s.  An updated CHCO Policy with CIO evaluation 
element for staff with IT responsibility selections will be 

developed  

5/31/2022 In Progress
Currently working with OCHCO on an IT Strategic Plan and Skill Gap 

Analysis.

P
 The OCIO is working with CHCO to document core 

capabilities for all IT positions, include them in standard 
PDs, and complete an IT Workforce Plan

5/31/2022 In Progress
HUD leadership team is developing the execution plan needed for 

implementation. 
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